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United States Environmental Protection Agency 
Region HI 

POLLUTION REPORT 

ORIGINAL 

Date: 
From: 

Subject: 

Tuesday, April 18,2006 
Dominic Ventura 

Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRISID#: 

20 
4/10-4/13 
1/31/2006 
1/31/2006 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DH RV 

CERCLA 
Time-Critical 
Non NPL; 
Removal Action 

Site Description ; 
Work Mission Statement: 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
During this reporting period the intrusive activities continued within grids: B4,E5,G6,H5 and 
K5,. These activities included magging and flagging of all metal items and the hand 
digging/shovelling of these flagged materials. 

The FOSC instituted a weekly conference call with MDE and USACE. This was instituted to assist 
with site communications. 

The Rangemaster, originally scheduled to arrive on site on April 17 will now arrive on April 
24. This is due to transportation related delays. The Rangemaster will be used to remotely scrape 
and sift Phase II grids. 

On April 10 and i 1 the USACE discussed the ROE (access agreement) with the two property 
owners impacted by the mobe of the Rangemaster. In addition the power company was faxed a 
copy. It appears that all three property owners are willing to cooperate. 
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On April 13, a large magnetic anomaly was detected in grid B4b. The anomaly is approximately 
45'x 55' in area. This anomaly was not detected in the EM-61 geophysical survey. The FOSC to 
discuss proper disposition with the USACE and MDE. 

MPPH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
3-ea 40mm tracer elements, grid B-4a, SHA 
4-ea 40mm tracer elementsrgrid K-5b, SHA 
19-ea 40mm tracer elements, grid G-6d, SHA 
1-ea 40mm tracer element, grid H-5b, SHA 
1-ea flare base, K-5b, SHA 
1-ea slap flare portion, G-6d, SHA 
3-ea flare base portion, K-5c, SHA 
2-ea unknown possible HE booster, G-6d, SHA 
1-ea grenade fuze, grid Gj6d, SHA 
1 -ea slag with partial filler from41b incendiary,grid K-5b, SHA 
1-ea booster pellet, grid G-6c, SHA 

Through Apr 13,2006 the following stats apply: 
Total grids - 66 (200x200) 
Grids cleared-18.75 
Percent complete - 28% 
Grids Government Qc'd -17 
Grids failed - 3.5 
Total Number of digs - 20,307 
Number of live MPPEH - 659 
Pounds of MPPEH/MD found -187 
Pounds of non MEC scrap found -1,249 

Refer to this web site for updated adobe map of site completion activities: 
https://www.epaosc.net/sites/1299/files/grid%20dafa%20update%20map%20060413.pdf 

Planned Removal Actions 
Work to continue on Phase I activities. 

Next Steps 
Return of access agreements and mobilization of the Rangemaster on April 24,2006. 

www.epaosc.org/elktonfarinfirehole 
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